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Executive Summary
This Third Universal Access Policy (UAP) Update Report is intended to update stakeholders on progress
made in TRR’s implementation of the Government’s UAP to 30 June 2015. It builds on TRR’s Second UAP
Update Report of 17 December 2014. The Report outlines the significant progress that has been made
and, in particular, to having secured industry commitment and cooperation in meeting the UAP
requirements and objectives through recently signed Undertaking Agreements.
TRR recognizes and acknowledges the commitment of the Players: Digicel (Vanuatu) Ltd, Telecom Vanuatu
Ltd and Telsat Broadband Ltd, as well as industry at large for the achievements presented in this Report.
Significant milestones have been achieved over the last six months and they have provided and assisted
TRR, and the Government, in reaching some important milestones towards meeting the UAP objectives.
TRR has continued its proactive, leading and guiding approach in the negotiation and finalizing of the
UAP Players’ commitments to the implementation of the UAP, and the provisioning and deployment of
equipment and materials for the UAP ICT school programs.
Towards locking in the Players’ commitments, TRR has effectively and actively negotiated and concluded
arrangements with the Players’ through signing of Undertaking Agreements with each of them. The
Undertaking Agreements establishes the Players’ commitment to build and roll out telecommunications
services in accordance with the UAP to areas that have been identified by TRR as the UAP sites.
The rollouts include building and extending networks in remote areas such as in Torres, Vanua Lava, Santo,
Maewo, Ambae, Malekula, Pentecost, Epi, Efate, Tanna and Aniwa. These investments will impact
positively on and stimulate Government services and business activities, such as education, health,
tourism, trade and agriculture across these islands.
TRR is pleased to inform stakeholders that the Government’s innovative UAP and leading approach has
resulted in a successful rollout, based on the latest and current UAP deployment plans of the Players and
TRR’s estimated existing mobile coverage, of a population coverage rollout that is now expected to reach,
and may potentially exceed, the overall UAP target of 98%.
With the development of the UAP ICT school programs, as a stimulus to the UAP rollouts, in addition to
the agreed rollouts, the 98% target will now likely be reached and potentially may exceed it.
The actual rollout coverage, however, will need to be measured. Initially – this year - by TRR to confirm a
base figure, and at the end of the rollouts to confirm an accurate coverage rollout figure from that
baseline.
In addition to rollout of new UAP sites, Digicel and Telecom Vanuatu Ltd (TVL) will upgrade existing mobile
services to 3G+ services, or equivalent technology, that can deliver internet broadband speeds specified
under the UAP and as determined by TRR in its speed determination issued in 2014. TRR regards this as a
positive outcome of the Government’s UAP, not only encouraging rollout of new sites but also improving
and upgrading services at areas where there is existing mobile service coverage.
TRR has developed a procurement plan detailing the accompanying technical and administrative
requirements for the stimulus packages. These requirements were necessary to proceed with
procurement of all relevant equipment, materials and services required to deliver the Computer Lab &
Internet Community Centre (CLICC) and Tablets for Students (TFS) Programs.
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In tendering for the supply of goods and services TRR has ensured that all tendering processes are (and will
continue to be) conducted in accordance with TRR’s Tendering Guidelines and Procedures for the UAP
Broadband Internet Pilot Projects for Rural Areas, issued on the 23rd of February, 2011.
TRR successfully completed the procurement of goods and services and launched 12 tenders in December
2014. On the successful selection of winning bidders, TRR proceeded to secure their commitments through
negotiated contractual agreements, in light of their winning bid, for the provision of goods and services
under the respective UAP programs.
TRR remains committed to its methodology and approach to achieving the UAP objectives by working
cooperatively and constructively with the operators, stakeholders and other relevant parties and will keep
the stakeholders informed of all developments.
TRR will develop regular update Reports at similar timeframes to keep the stakeholders fully aware of
key UAP developments and progress.

----------------
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Universal Access Policy (UAP) Stakeholders Update Report No. 3
Background
This Third UAP Stakeholders Update Report outlines progress of TRR’s implementation of UAP, ongoing
monitoring and reporting of industry performance, and TRR’s strategy, in conjunction with industry, for
achieving the overall objectives of the Government’s UAP. This Update also provides stakeholders with
awareness of TRR’s consultation and engagement with the telecom industry, consumers and communities,
and other stakeholders in the implementation of UAP. Stakeholders were previously informed of UAP
implementation progress through our Second Update Report of 17th of December 2014. This Report
updates that information and should be read in conjunction with that Second Report.

Reporting
TRR, as the implementing agency of the UAP is pleased to inform stakeholders, that there has been
significant progress made since our Second UAP Update Report. This is particularly in respect of UAP
implementation and in securing industry commitment and cooperation in meeting the UAP requirements
and objectives, through recently signed Undertaking Agreements. Recognizing the importance of keeping
stakeholders informed by way of regular reporting on the progress of UAP implementation, our Update
Reports can be viewed and downloaded on TRR’s website (http://www.trr.vu).

Key Outcomes
This Report outlines key outcomes in the implementation of UAP that TRR has achieved over the last six
months period in collaboration with the telecom industry, related Government Ministries, consumers and
communities, and other stakeholders.
1. UAP Contractual Undertaking Agreements on Rollouts as Players’
The successful outcome of the negotiations and collaboration between the Industry Players’ with TRR over
the duplicated UAP sites in 2014 and 2015, has led to TRR now finalizing Undertaking Agreements
between all Players’ and TRR. TRR notes and accepts duplication between Players in some of the proposed
UAP rollout sites, and had proposed alternatives for the industry to consider in optimizing the rollout and
extending the coverage area.
TRR is grateful for the consideration that industry has given to TRR’s proposals in this regard and TRR has
decided to include some duplicated sites in each of the Player’s rollout plans. TRR made that decision
based on the following reasons:


TRR made several attempts to maximize coverage from Players by discussing and negotiating
with the industry on a one-to-one basis to resolve the duplicated sites. However, no mutual
agreement could be reached between Players.



TRR respects each Player’s choice for their rollout sites and has negotiated in a light touch
manner to enable an environment where each Player is allowed to make its own decisions,
choose and retain the duplicated sites if they so wish, and proceed with their rollout plans.



TRR recognizes that the presence of multiple Players in these sites will create a competitive
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environment which will be beneficial to consumers and will provide telecommunication service
users and consumers with wider choices and variety.


TRR also sees this result will add an additional concept to the UAP rollout in other areas, and
we will monitor the results of a duplicated service rollout to these rural communities.

Towards locking in the industry’s
commitment TRR has effectively and
actively negotiated and, now, finally
concluded and signed Undertaking
Agreements with them. The signing
the of Undertakings with Players’
indicates industry’s participation and
commitment to build and roll out
telecommunications
services
in
accordance with the UAP to areas
that have been identified by TRR as
the UAP sites; with only minor
adjustments to the proposed
Undertakings being required.
(
CEOs of UAP ‘Players’ and the Regulator

When the UAP ICT school programs, which have been developed as a stimulus to the UAP rollouts, are
added to the agreed rollouts we believe the 98% coverage target will be reached and, potentially, is likely
to exceed it.
The actual rollout coverage will, however, need to be measured. Initially – this year - by TRR to confirm a
base figure, and at the end of the rollouts to confirm an accurate coverage rollout figure from that
baseline.
The signed Undertakings lock-in the Players rollout plans of achieving the overall Objectives of the
Government’s UAP. There are certain prior arrangements that need to be made by the Players’ in placing
orders of UAP equipment and related goods as part of the rollout. Commencement of the rollouts is
pending the arrival of those orders, but the rollout plans and timing have been established as a condition
of the signed Undertakings.
TRR acknowledges the industry’s commitment through their Undertaking Agreements towards extending
their services to the people of Vanuatu. It is an indication of the Player’s support and commitment
towards the Government’s UAP and its implementation. It also shows that the rollout of UAP is gaining
momentum, and complements the UAP’s ICT school programs that are also being implemented in parallel
to the Player’s Undertakings.
In combination with the UAP roll-out Undertakings by Players’, TRR also recognizes the participation of the
International Telecommunication Union (ITU) through its Satellite Connectivity project which will add to
the implementation coverage spread. TRR is currently in discussion with the Office of the Government
Chief Information Officer (OGCIO) - which facilitates the project on behalf of ITU - for consideration of
incorporating the satellite project as additional UAP roll-out sites.
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2. Procurement of UAP Goods and Services
In recognizing the necessity and importance of playing a proactive role in the provisioning and deployment
of UAP equipment and materials during the implementation process, TRR provided an effective
procurement service through use of procurement best practices and optimal resource management, in
compliance with the TRR Tender Guidelines (as amended), issued on the 23rd of February 2011.
Based on specific requirements of the three UAP school ICT programs, TRR developed 12 separate tenders.
These were developed as “Requests for Tender for the Supply of Goods and Services, Installation,
Configuration and Support of the Power and Communication Infrastructure” for all selected UAP project
pilot sites. All tenders were issued following a public request for submissions in accordance with the UAP
tendering guidelines.
The decision to award the tenders was made by the Grant Review Committee (GRC); comprising the
OGCIO as Chair, Australian Governance for Growth program (GfG), TRR and the Ministry of Education,
based on a recommendation of an Evaluation Committee (EC). Decisions were made included a need to
keep the cost of failure small and to ensure TRR utilized the full strength of the local market.
3. UAP Goods and Services Contractual Agreements
The generally low level of technological knowledge and experience seen through the outcome of and
response from the wide community to the UAP programs meant that TRR had to take a proactive role that
established the creation of technical standards for equipment, content and processes. TRR took such
considerations into account in awarding the provisioning and deployment, and support of equipment and
materials contracts, to the recommended potential bidders. The awarding of the UAP tenders was
undertaken with the mindset to minimize unforeseen challenges. The photo below shows a recent
successful contract signing.
Given the large scale of UAP roll-out in
relation to human and technical
resources available, TRR recognized
the continuing challenges in creating a
single supplier that would serve the
needs of all the UAP project sites. TRR,
in close collaboration with OGCIO, and
in accordance with relevant regulatory
framework, has opted to develop
several contracts for the delivery of
specific UAP goods and services.
In parallel with the development of
the UAP Goods and Services contracts,
TRR has also successfully sought and secured, through the GRC, support and the active involvement of
relevant private and public sectors, such as Education and the Energy Department in the deployment and
the management processes of UAP implementation.
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4. Ministry of Education Support to UAP and School Program Implementation
Recognizing the significant beneficial
impact of the UAP programs on schools
and the learning capacity of children,
the Ministry of Education, on the 7th
of April 2015, handed over 20 sets of
Aptus Device to TRR. These devices are
considered to be a very useful addition
to the CLICC and TFS programs as they
provide the schools and students with
the ability to browse for educational
content or materials offline at any
given time. TRR understands that the
devices have been configured to best
suit Vanuatu’s context and they make
use of low-cost, commercially available
devices and the latest technologies to
deliver a high impact solution for Hon. MP Bob Loughman - Minister of Education handing over 20 sets of Aptus
Device to TRR
learners and educators struggling to
operate
in
‘unconnected’
environments – locations where access to grid power and the internet is limited or unavailable. The
devices can easily host a large number of learning materials that can be accessed by multiple learners
using tablets, laptops, or mobile phones and devices – even in places where no Internet is available.
5. UAP Telecommunications Service Coverage
TRR’s active encouragement and Industry dialogue has facilitated UAP Players’ commitment to the UAP
rollout towards the provision of national telecommunications service solutions to the remote communities
of the country.
TRR welcomes the committed support from ‘Players’ in respect of their UAP rollout plans. This is a credit
to Industry and also to TRR through its successful negotiations with each of them. As a result, a total of 27
new UAP sites are planned for rollout by Players’ within the list of 25 unserved areas.
6. Population Coverage
The Players’ Undertaking Agreements means that the UAP 98 percent coverage target will now likely be
achieved through their rollout plans. This is an excellent effort all round. The actual rollout coverage will
need to be measured by TRR to confirm an accurate figure. However, it means that the Government’s UAP
goals will most likely be met through the Players’ commitment alone. See also Section 1.
7. Upgrade of existing sites
In addition to rollout of new UAP sites, Digicel and TVL will also upgrade existing services to 3G+ services,
or equivalent technology, that can deliver internet broadband speeds specified under the UAP and as
determined by TRR in its Broadband Speed determination issued in 2014. TRR regards this as a significant
and positive outcome of the Government’s UAP, not only encouraging rollout of new sites but also
improving and upgrading services at areas where there is existing coverage.
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8. Quality of Service (QoS)
TRR has engaged a consulting Firm (Challenge Networks) and arrangements are currently underway on
conducting QoS checks in Vanuatu. This will include QoS for UAP and TRR will work closely with the
industry on this exercise to ensure QoS is maintained to all telecommunications users. The initial phase of
the project has commenced and TRR will provide an update in the next UAP Stakeholders’ Update.
In developing their rollout plans, Players were informed that they would need to observe the required QoS
standards guideline as determined by TRR when rolling out new sites or upgrading existing sites.
Reporting
TRR remains committed to the Government’s UAP implementation goals and requirements, and we will
continue to keep stakeholders informed of key UAP developments and progress at 6-month intervals.
TRR’s next scheduled Report to stakeholders will be made subsequent to the next scheduled report to the
Minister on or before 7 December 2015.

------------------------------
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